

Downtown Tempe Streetscape Improvements

Mill Avenue

University Drive – Rio Salado Parkway

Merchants Meeting

Aug. 13, 2024





Agenda

- Welcome
- Introductions
- Project Overview and Progress
- Schedule
- Communication and Information
- Next Steps
- Questions

Project Overview and Progress

Project Area





Project Scope

- Sidewalk and ADA improvements
- Expanded pedestrian space
- New sidewalk pavers
- Historic markers
- Infrastructure upgrades to electric and irrigation
- New bus shelters
- New trees



Project Progress

Phase 1: Intersection of Mill Avenue and University Drive

- Upgrades to traffic signal infrastructure
- Final road striping will occur in a month
- Upgrades to sidewalk ramps
 - New paver pattern on north side (will be same pattern on other ramps to the north)
- Removal of existing pavers in roadway & replacement with asphalt



Schedule



Schedule

- Construction began April 2024
- Work completed at the intersection of Mill Ave. and University Dr. on August 7
 - Water & storm drain improvements in various locations over the next few months
- Phase 2: Work between University Drive and 7th Street will begin August 26
- Completion date TBD

Communication and Information



Communication and Information



- Contractor downtown project office
 - 200 E. Fifth St., Suite 104
 - Open office hours for merchants to stop by
 - Tuesdays, 9 – 11 a.m. and Wednesdays, noon - 2 p.m.
- Project Hotline: 480-898-4100
- Project website: tempe.gov/DowntownTempeRefresh
- Sign up on website to receive email updates
- Merchant Newsletter
 - Email ally@downtowntempe.com to sign up

Communication



- Regular updates coordinated through DTA @downtowntempe and City of Tempe @tempegov
- Targeted communications with directly impacted businesses
 - One-on-one meetings for business frontage work
 - Advance notice for significant restrictions
 - Pedestrian Signage





Communication and Information



- Key project contacts
- **Achen-Gardner:**
Scott Colbath, Superintendent, Scolbath@achen.com, 480-940-1300
Drew Clark, Asst. Superintendent, Dclark@achen.com, 480-940-1300
Casey Peery, Project Manager, Cpeery@achen.com, 480-403-9450
- **DTA:**
Ally Dykstra, allyson@downtowntempe.com, 480-355-6061
- **City of Tempe:**
Josh Warren, Construction Project Coordinator,
Joshua_warren@tempe.gov, 480-350-8203
Shauna Warner, Neighborhood Services, shauna_warner@tempe.gov
480-350-8883



Next Steps

- Next Steps
 - Ongoing dialogue with businesses/merchants
 - Careful coordination with patios, business access
 - Virtual meetings every second Tuesday at 2 p.m.
 - . September 10
 - . October 8
 - . November 12
 - . December 10

Questions?

